

BILL NO. S-92-01-27

SPECIAL ORDINANCE NO. S-28-92

AN ORDINANCE approving Change Order No. 1 AND FINAL, RES. 465-91, BROOK DRIVE STORM SEWER EXTENSION with BERCOT, INC. in connection with the Board of Public Works of the City of Fort Wayne, Indiana.


NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA;

SECTION 1. That Change Order No. #1 AND FINAL, RES. 465-91, BROOK DRIVE STORM SEWER EXTENSION with BERCOT, INC. in connection with the Board of Public Works and Safety, for:


is necessary because (A) Line reduction due to dispute over easements; (B) Additional pavement work required;

involving a net increase of Eight Hundred Thirty-Five and no/100 Dollars (\$835.00), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.


Council Member

APPROVED AS TO FORM
AND LEGALITY


J. Timothy McCaulay

RECEIVED DEC 10 1991

CHANGE ORDER

Change Order No. #1 and FINAL

Name of Project: BROOK DRIVE STORM SEWER EXTENSION

Contract No. 465-1991

Resolution No. 465-1991

B.O. No. 183-1988

To: BERCOT, INC.

Date: 20 NOVEMBER 1991

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

ITEM		DESCRIPTION OF CHANGE		CHANGE IN CONTRACT PRICE	
NO.	QTY	DESCRIPTION	UNIT PRICE	DECREASE	INCREASE
		SEE ATTACHED			
TOTAL DECREASE				\$16,236.35	
TOTAL INCREASE					\$17,071.60
NET INCREASE					\$ 835.25

The sum of \$835.25 is hereby added to the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 49,630.10
Current Contract Price Adjusted by Previous Change Order(s)	\$ 49,630.10
New Contract Price Including this Change Order	\$ 50,465.35

The time provided for completion in the contract for this project is unchanged due to this Change Order. The date for completion of all work shall be unchanged. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [Signature] Engineer ASST. CHIEF WPCDate 12/6/91

BERCOT, INC.

6015 HUGHENARD ROAD
PORT WAYNE, INDIANA 46373Accepted by: [Signature] ContractorDate DEC 10 1991Approved by: [Signature] Director Water ResourcesDate 12-10-91Approved by: [Signature] City EngineerDate 12-13-91

Approved by BOARD OF PUBLIC WORKS:

[Signature]
[Signature]
[Signature]
 Attested by: [Signature] Clerk

Date 12/18/91

Change Order No. 1 and FINAL

Resolution No. 465-1991

Board Order No. 183-1988

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: (A) Line reduction due to dispute over easements; (B) Additional pavement work required.


2. Will proposed change alter size of the project? Yes x No

If yes, explain

(A) Approximately 350' of sewer line was eliminated; (B) More pavement replacement was required due to moving line further into street (utilities in way) and overall disrepair of street made worse by project.

3. Affect on operation and maintenance cost of this project:

N/A


Ray Wigfield

Read the first time in full and on motion by Bradbury, seconded by Talarico, and duly adopted, read the second time by title and referred to the Committee on City Matters (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Common Council Conference Room 128, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ M., E.S.T.

DATED: 1-14-92

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Bradbury, seconded by Talarico, and duly adopted, placed on its passage. PASSED LOST by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT
TOTAL VOTES	<u>7</u>			<u>2</u>
BRADBURY	<u>✓</u>			
EDMONDS	<u>✓</u>			
GiaQUINTA				<u>✓</u>
HENRY				<u>✓</u>
LONG	<u>✓</u>			
LUNSEY	<u>✓</u>			
RAVINE	<u>✓</u>			
SCHMIDT	<u>✓</u>			
TALARICO	<u>✓</u>			

DATED: 1-28-92

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)

(SPECIAL) (ZONING) ORDINANCE RESOLUTION NO. S-28-92

on the 28th day of January, 1992

ATTEST:

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

(SEAL)
Don J. Schmitter
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 29th day of January, 1992, at the hour of 1:30 o'clock P. M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 3rd day of February, 1992, at the hour of 3:00 o'clock P. M., E.S.T.

PAUL HELMKE
PAUL HELMKE, MAYOR

BILL NO. S-92-01-27

REPORT OF THE COMMITTEE ON CITY UTILITIES

OK

JANET G. BRADBURY, CHAIRWOMAN
SAMUEL J. TALARICO, VICE CHAIRMAN
LUNSEY, LONG, GIAQUINTA

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order
No. 1 AND FINAL R S. 465-91, BROOK DRIVE STORM SEWER EXTENSION
with BERCOT, INC. in connection with the Board of Public Works
of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION
AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID
(ORDINANCE) (~~RESOLUTION~~)

DO PASS

DO NOT PASS

ABSTAIN

NO REC

Janet G. Bradbury
Samuel J. Talarico
Richard Lunsey
Mark Long
GiaQuinta

DATED:

1-28-92

Sandra E. Kennedy
City Clerk

Admn. Appr.

TITLE OF ORDINANCE: Change Order #1 and Final, Res. 465-91, Brook Drive Storm Sewer Extension

DEPARTMENT REQUESTING ORDINANCE: Board of Public Works

SYNOPSIS OF ORDINANCE: Change Order #1 and Final for Res. 465-91, Brook Drive Storm Sewer Extension is necessary because (A) Line reduction due to dispute over easements; (B) Additional pavement work required. Bercot, Inc., is the contractor.

EFFECT OF PASSAGE: To facilitate completion of project.

EFFECT OF NON PASSAGE:

S-92-01-27

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) \$835.00 Increase

ASSIGNED TO COMMITTEE: